Sanitized - Approved For Release : CIA-RDP62S00346A000100030001-3

BEST COPY

AVAILABLE

Sanitized - Approved For Release : CIA-RDP62S00346A000100030001-3

Sanitized - Approved For Release : CIA-RDP62S00346A000100030001-3

~~SECRET~~

Chief, Economic Research Area, CER 8 August 1958

THRU : Planning and Review Staff

Chief, Materials Division, CER

Revised Schedule for Preparation of Requirements Covering Gaps in Information

REF : Project No. 00.2416

1. Attached is the Materials Division revised schedule for preparation of requirements covering Gaps in Information under the referenced project.

2. In preparing the revised schedule consideration has been given to: a) priority need for the information, b) estimated manhours per requirement, and c) analyst availability.

25X1A9a

[redacted]

Distribution:
Orig & 1 - Addressee
1 - St/PR
1 - M/AG
1 - M/CH
1 - M/FM
1 - M/FP
1 - M/MF
1 - D/M
25X1A9a 1 - Chrono

CER/D/M [redacted]:mkg/3011 (8 Aug 58)

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00346A000100030001-3

Sanitized - Approved For Release : CIA-RDP62S00346A000100030001-3

Gaps in Information Requirements
Materials Division Schedule
August - December 1958

Completion Date	Area	Subject
August 1958	Czechoslovakia	Agriculture and Forestry
	Hungary	Iron and Steel Industry
	Poland (revised)	Nonferrous Metals and Minerals
September 1958	USSR	Electric Power
	USSR	Solid Fuels
	USSR	Petroleum
October 1958	USSR	Agriculture, Fisheries and Forestry
	Hungary	Chemical Industry
	Rumania	Nonferrous Metals and Minerals
November 1958	East Germany	Nonferrous Metals and Minerals
	Rumania	Chemical Industry
	Rumania	Iron and Steel Industry
December 1958	Bulgaria	Chemical Industry
	Rumania	Agriculture, Fisheries and Forestry
	China	Iron and Steel Industry, and Raw and Alloying Materials

SECRET

Sanitized - Approved For Release : CIA-RDP62S00346A000100030001-3